

From: [Julie Burgess](#)
To: [Julie Burgess](#)
Subject: Firelight Roof Project Update 05.21.2026
Date: Thursday, May 21, 2026 9:40:12 AM
Attachments: [image002.png](#)
[image003.png](#)
[image004.png](#)
[image005.png](#)
[image006.png](#)
[image007.png](#)

Good Afternoon Owners,

We wanted to share another quick update as the roofing project continues moving forward. While the spring weather has certainly slowed the crews down at times this week, the team has still made solid progress and continues pushing ahead. Despite the weather-related delays, the project remains generally on track with the tentative schedule previously distributed.

I have included the updated progress chart and photos below, along with the QR code that links directly to the ongoing project schedules and updates. This allows owners, guests, and renters to check progress and upcoming work areas at any time.

BUILDING	VENTING	ROOF PROGRESS	GUTTERS	INSULATION	NOTES
Units 251/259	Complete	Complete	Complete	Complete	Awaiting architect inspection Scheduled 05/26
Units 269/277	Complete	Complete	Complete	Complete	Awaiting architect inspection Scheduled 05/26
Units 278/286	Complete	Complete	Complete	Complete	Awaiting architect inspection Scheduled 05/26
Units 252/260/268/276	Complete	Complete	complete	Complete	Awaiting architect inspection Scheduled 05/26
Units 294/302	Complete	Complete	Complete	Complete	Awaiting architect inspection Scheduled 05/26
Units 306/314	Complete	Complete	Complete	Complete	Awaiting architect inspection Scheduled 05/26
Units 303/311	Complete	Complete	Complete	Complete	Awaiting architect inspection Scheduled 05/26
Units 319/327	Complete	Complete	Complete	Complete	Awaiting architect inspection Scheduled 05/26
Units 320/328/336/344	Complete	Complete	TBD	TBD	Ready for gutters and insulation
Units 352/360/368/376	Complete	Complete	TBD	TBD	Ready for gutters and insulation
Units 351/359/367/375	Complete	In progress			
Units 379/387	Complete	Starting Friday			May be delayed due to weather

We truly appreciate everyone's continued patience, flexibility, and cooperation throughout this project. The crews have been working hard through some challenging weather conditions, and it is great to continue seeing steady progress across the property.

As always, please feel free to reach out with any questions.

Thank you,

Julie







Julie Burgess | Account Manager
jburgess@confluencebigsky.com
406.995.7220
Confluencebigsky.com

Formerly Hammond Property Management